

Synod Consultation Process for Vicariate of Brunei Darussalam

Project Start: Wed, 10/13/2021
 Display Week: 4

The Roadmap



TASK	ASSIGNED TO	PROGRESS	START	END	Nov 1, 2021							Nov 8, 2021							Nov 15, 2021							Nov 22, 2021							Nov 29, 2021							Dec 6, 2021							Dec 13, 2021							Dec 20, 2021						
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Stage 1-4: Appointing Diocesan Contact Person & Synodal Team																																																												
Appointment of Diocesan Contact Person	James Chua	100%	13-Oct-2021	28-Sep-2021																																																								
Creation of Vicariate Synod Working Group	Fr Robert	100%	28-Sep-2021	4-Oct-2021																																																								
Task To Draft Q&A Form for the Consultation Phase	Synod Working Group	100%	4-Oct-2021	18-Oct-2021																																																								
Finalizing the Q&A Form & Creation in JotForm	James & Fr Robert	100%	18-Oct-2021	25-Oct-2021																																																								
Stage 5-7 - Consultation Phase																																																												
PPC Heads to arrange for PPC Members to attend Synod Discussion	Parish PPC Heads	0%	25-Oct-2021	4-Nov-2021																																																								
Zoom Presentation With Synodal Working Group & PPC Heads and Members	James / Alan / Jasmine	0%	4-Nov-2021	4-Nov-2021																																																								
Feedback On Consultation Approach (if any)	PPC Heads & Members	0%	8-Nov-2021	22-Nov-2021																																																								
Carry Out Amendments to Consultation Approach (if any)	Synod Working Group	0%	22-Nov-2021	29-Nov-2021																																																								
Consultation / Listening Phase Begins	PPC Heads & Members	0%	30-Nov-2021	28-Feb-2022																																																								
Stage 8: Synthesizing The Input																																																												
Implementing, Monitoring & Guiding the Synodal Consultation	James & Synod Working Group	0%	30-Nov-2021	28-Feb-2022																																																								
Synthesizing The Process	Synod Working Group	0%	1-Mar-2022	30-Mar-2022																																																								
Contingent Time Buffer (if required)	Synod Working Group	0%	30-Mar-2022	6-Apr-2022																																																								
Stages 9 - 10: Vicariate Pre-Synodal Meeting and Preparing & Submission of Diocesan Synthesis																																																												
Joint Parish Assembly To Review Consolidated Input	Joint Parish Assemblies	0%	19-Apr-2022	19-Apr-2022																																																								
Synthesis of Vicariate Synthesis Document	Synod Working Group	0%	1-May-2022	31-May-2022																																																								
Submission of Synthesis Document to CBCMSB	Fr Robert	0%	1-Jun-2022	1-Jun-2022																																																								

Insert new rows ABOVE this one